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**************************************************************************
NOTE:  Delete, revise, or add to the text in this 
section to cover project requirements.  Notes are 
for designer information and will not appear in the 
final project specification.

This broadscope section covers preconstruction and 
progress meetings.

**************************************************************************

PART 1   GENERAL

1.1   SUMMARY

The requirements of this Section apply to, and are a component part of, 
each section of the specifications.

1.2   REFERENCES

Not Used

1.3   SUBMITTALS

**************************************************************************
NOTE:  Review submittal description (SD) definitions 
in Section 01330 SUBMITTAL PROCEDURES and edit the 
following list to reflect only the submittals 
required for the project.  Submittals should be kept 
to the minimum required for adequate quality 
control.  Include a columnar list of appropriate 
products and tests beneath each submittal 
description.

**************************************************************************

The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES in sufficient detail to show full compliance with the 
specification:

SD-01 Preconstruction Submittals

A Project Submittal Schedule shall be submitted in accordance with 
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paragraph entitled, "Project Meetings," of this section.

The Contractor shall submit a Monthly Progress Report at the first 
meeting of each month.

1.4   PRECONSTRUCTION CONFERENCE

The Contractor shall attend a preconstruction conference scheduled by the 
Contracting Officer.  Work shall not commence prior to the conference. 
[Subcontractor representatives shall attend.]

Discussion shall address project orientation, personnel contact, safety 
issues, permits, deficiencies, and the location of the Contractor's office.

1.5   PROJECT MEETINGS

The Contractor shall attend [weekly] [monthly] project meetings scheduled 
by the Government.  [The Contractor's Superintendent shall attend scheduled 
project meetings.] [Subcontractor representatives shall attend.]

A Monthly Progress Report shall be submitted with the progress schedule, 
and shall address potential factors of delay, deficiencies, material 
delivery schedules, submittals, and safety issues.

A Project Submittal Schedule shall be submitted showing full coordination 
with the project schedule.  All products and tests under each submittal 
number shall be prioritized and linked to the progress schedule.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

         -- End of Section --
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